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de maximis? inc. 

December 14, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 7 - November 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On November 8, 2007, the CPG consultant (ENSR) had a conference call 
with EPA and MPI to discuss remaining comments pertaining to analytical 
issues. 

• On November 27, 2007, the CPG met with EPA and the Partner 
Agencies to discuss comments on the revised CPG Fall 2007 Work Plan 
Addendum and UFP/QAPPS. 
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Correspondence 

• On November 1, 2007, CPG sent an email that presented several 
contradictory and inconsistent Comments provided by the Partner Agency 
pertaining to the Sediment Grab Program. The EPA sent an email with 
responses to CPG questions. CPG sent EPA an e-mail requesting 
clarification of inconsistencies in EPA comments. 

• On November 2, 2007, CPG sent EPA an e-mail indicating that they had 
some specific questions regarding comments on the analytical portion of 
the revised CPG 2007 Field Work Plan Addendum. 

• On November 2, 2007, EPA sent the CPG an e-mail on scheduling a 
technical call about analytical issues at the CPG's request. 

• On November 2, 2007, EPA sent the CPG an e-mail indicating they were 
reviewing the request for clarification of EPA comments and would like to 
know when the remaining responses to comments would be received. 
The CPG sent EPA an e-mail indicating when they planned to provide a 
response to comments on the revised CPG Fall 2007 Work Plan 
Addendum and UFP/QAPPS. 

• On November 5, 2007, the CPG submitted information regarding the 
CPG's proposed Lower Passaic/Newark Bay (LPR/NB) Modeling Team 
and LPR/NB Modeling Program organization to EPA via e-mail. 

• On November 6, 2007, the CPG transmitted response to EPA comments 
on the Sediment Grab Work Plan. 

• On November 8, 2007, the CPG discussed issues related to the revised 
CPG Fall 2007 Field Work Plan Addendum and UFP/QAPPS in two 
telephone conversations with EPA representatives. 

• On November 13, 2007, EPA sent the CPG confirmation by e-mail that 
they had received the modeling team deliverable. 

• On November 13, 2007, EPA requested that the CPG dates that the CPG 
could meet and discuss the Partner Agencies comments regarding Data 
Use Objectives 

n.......
t..) PAPER 



sz 
de maximis 

Ms. A. Yeh 
LP RSA RI/FS - Progress Report No. 7 - November 2007 
December 14, 2007 
Page 3 of 5 

• On November 16, 2007, the CPG sent an e-mail confirming that the CPG 
would suspend work on the Fish Community/Tissue QAPP and the Habitat 
QAPP and discussing other issues associated with the proposed Fall 2007 
sampling effort. 

• The CPG received EPA and Partner Agency comments on October 25, 
2007 and provided responses on November 1 and 6, 2007. A conference 
call was held on November 8, 2007 to discuss remaining analytical 
chemistry issues. Changes to the Sediment Grab Plan related to 
analytical chemistry issues were commenced following the call and were 
substantively completed within the reporting period. 

• The CPG received the completed 2007 LPRSA Aerial Photography 
Survey deliverable from the subcontractor on November 14, 2007 and 
hand delivered survey copies to EPA and Partner Agencies on November 
27, 2007. 

• The CPG received the completed 2007 LPR Bathymetry Surveys 
deliverable from the subcontractor on November 21, 2007 and provided 
survey data to EPA on November 30, 2007 on a portable external hard 
drive device. 

• The initial MDL study for HRGC/MS method for pesticides was completed 
during the period. Low level contamination was found; therefore, this study 
will be repeated in December. 

• Post processing of output from the LPR/NB hydrodynamic model 
progressed. Extraction and visualization of the data is now possible. 
Further modeling work is on hold while CPG waits on EPA review and 
response to the CPG's proposed Modeling Team qualifications and 
resumes. 

• Representatives of CPG attended the CARP Model Conference on 
November 29, 2007. The CPG is conducting a review of the CARP model 
contents. 

• Development of the draft Feasibility Study Work Plan continued. 
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(b} Results of Sampling and Tests 
No sampling was conducted during the reporting period 

The MDL study of the HRGC/MS method for pesticides found sporadic, low-level 
contamination of three BHC isomers and hexachlorobenzene. As a result, this 
study will be repeated. 

(c} Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

The CPG anticipates conducting the Sediment Grab Program no earlier than 
February. The CPG will be finalizing sampling plans and the MDL study for 
review and approval in January 2008. Following approval, the CPG will mobilize, 
conduct the sampling, and submit the samples to the laboratory. 

The CPG has initiated development of 2008 field sampling plans. The 
development of these plans will commence with a scoping meeting with EPA and 
Partner Agencies in mid-January. 

Coordination meetings will be scheduled with EPA and Partner Agencies on the 
Reference Plan submitted last September within the next two months. 

The CPG will develop and submit a draft Feasibility Study (FS) Work Plan in the 
next two months. 

(d} Problems encountered and anticipated problems, actual or anticipated 
delays. and solutions developed and implemented to address actual or 
anticipated problems or delays. 

The CPG anticipates starting sediment grab sampling no earlier than early 
February 2008. 

The CPG is awaiting EPA approval of the proposed Modeling Team submitted in 
November. Prior to this approval, no modeling efforts are proceeding other than 
setting up and running the LPR/NB Hydrodynamic Model and comparing results 
to published runs and continuing familiarization with the CARP model. 
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A revised project schedule will be developed following the Scoping Meeting 
conducted by the EPA, Partner Agencies and the CPG planned for January 2008 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Tom Taccone, EPA 
Megan Grubb, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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